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Dear Ms. Dortch:

American Cellular Corporation and its subsidiaries, by its attorneys, hereby submit the ..
attached E911 Quarterly Report on their progress toward and compliance with the terms and
conditions of the Order to Stay and the Commission's E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By: Lawrence J. Movshin
Lee J. Rosen

Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCa
Robert M. Gurss, Counsel for APca
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

1 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status - Quarterly Report

CC Docket No. 94-102

May 2, 2005

Summary of Report

Pursuant to the Order to Stay and the Commission's Public Notice dated June 6, 2003, I

American Cellular Corporation ("ACC"), as a Tier II carrier, provides this E911 Quarterly
Report ("Report"). The Report provides infonnation on all Phase I and Phase II requests
received by ACC, including the PSAP ill, Name, State, County, Implementation Phase, Air
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request,
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed infonnation
regarding the requests is contained in the attached chart.

In the course ofpreparing this E911 Quarterly Report, ACC very recently learned that its
employee primarily responsible for the factual input for past reports did not have an accurate
understanding of the standards appropriate to detennine PSAP approval of extended deployment
schedules. Steps have been and are being taken to assure that any factual representations made
herein and in the future are complete and accurate in all respects. An analysis of the infonnation
in ACC's records has been undertaken under the appropriate standards to prepare the instant
report. To the extent that the infonnation in the comment section ofthe instant report differs
from that provided in earlier reports, such difference is intended to better reflect the state of
ACC's discussions with the affected PSAPs as to the deployment dates that ACC can achieve.

Phase I Service

ACC has received 89 requests for Phase I services and has activated service in all or in
part in 83 of these jurisdictions. ACC has worked diligently with its third-party location solution
vendor Intrado, as well as the public safety community, in coordinating Phase I deployment.
ACC remains committed to working with its vendors, the PSAPs, and state and local
governments, in order to deploy Phase I services in these jurisdictions as soon as possible.2

Phase II Service

A. Deployment Preparation

ACC is a mid-sized carrier servicing predominantly rural and suburban markets in 9
states. ACC relied primarily upon a TDMA-based network ofbase stations and switching
equipment, but has since completed overlaying its TDMA network with GSMJGPRS technology.
GSM technology is now operational and being used throughout ACC's network, which consists

I See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 9JJ Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); Public Notice, "Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless £911 Implementation," DA 03-1902 (reI.
June 6, 2003).

2 Note that ACC acquired numerous Kentucky markets, but was not provided the actual date of the PSAP request at
the time it acquired the markets. Therefore, in lieu of "N/A" as previously used, ACe has utilized a date
placeholder of 1/1/01 to comply with FCC procedures. ACC completed Phase I deployment to those markets some
time ago, but ACC has inserted the 1/1/01 date as a proxy to address formatting issues raised by Commission staff.
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of approximately 8 Mobile Switching Centers, all of which utilize equipment manufactured by
Nortel Networks ("Nortel"). ACC has worked with Nortel to prepare for Phase II deployment;
all switch upgrades necessary to supply Phase II services were completed by Nortel by June
2002.

ACC has executed an exclusive contract with Andrew Corporation to provide the
Position Determining Entity equipment necessary to deploy a Phase II network-based location
solution. The vendor has contracted to provide compliant Phase II services in response to all
valid PSAP requests as discussed below. ACC has also executed a contract with Polaris
Wireless to provide a software solution for E9l1 Phase II.

B. Phase II Requests

ACC has launched Phase II service in the following jurisdictions: Ulster County, NY.
ACC has received new requests since the last quarterly filing for Phase II service from Bracken
County, KY; and Lincoln and Vilas Counties, WI. The status of these requests are detailed in the
attachment.

To ensure that it may properly prioritize its E911-designated resources, ACC has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.3

Although ACC has not yet received a response to its request from all of these PSAPs, it is
proceeding in good faith and has signed a contract with Andrew Corporation and Polaris
Wireless to provide Phase II capabilities in all ACC counties.

Co Deployment Issues

ACC, as a rural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information. ACC has recently employed a software-based solution
that it hopes will yield more accurate results in these difficult markets. However, in markets
with less than three cell sites, ACC may not be able to provide results which satisfy the
Commission's current view of its Phase II requirements.

For ACC's hardware-based solution, in order to meet the Commission's network-based
accuracy requirements, Andrew Corporation will need to install Angle-of-Arrival ("AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival ("TDOA") equipment
that will be installed in individual cell sites. ACC has also been informed that installing AOA
antennas may require tower modifications, lease modifications, and zoning approvals - any of
which present the potential for delay.

ACC brought similar matters to the Commission's attention in its original waiver
request.4 Accordingly, if necessary, ACC may avail itselfof further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.5

3 Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced £911 Emergency Calling Systems,
Petition ofCity ofRichardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).

4 See ACC Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission's Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

5 See Order to Stay, 17 FCC Rcd at 14853.
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As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels ofAPCO, NENA, and NANSA.
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American Cellular Corporation
E911 Quarterly Report

Appendix A
May 2. 2005

PSAP PSAP Name PSAP PSAP County Implementation Air Interface Dale PSAP Date PSAP Invalid Deployed Dale Dale Projected Reasons Comment
10 Stale Phase Request Made Request Request Deployed

Withdrawn

2964 Laurel Countv E9-1-1 KY LaureU London 1 TDMAiGSM 11/16/2000 N Y 11/28/2001
2964 Laurel County E9-1-1 KY Laurell London 2 TDMAiGSM 6/30/2004 N N TBD 4 ACC is working with 3rd party

vendor to deploy request. ACC Is
communicating with PSAP
regarding time frame for
deployment. ACC records reflect
that PSAP has yet to provide
necessary Richardson
documentation.

2666 Barren·Metcalfe E9-1·1 KY Barren 1 TDMAiGSM 1/1/2001 N Y 11127/2001
266! Barren·Metcalfe E9-1-1 KY Barren 2 TDMAiGSM 5/4/2004 N N TBD 4 ACC Is working with 3rd party

vendor to deploy request. ACC Is
communicating with PSAP
regarding lime frame for
deployment. ACC only has one cell
lower In Metcalfe County so
accuracy will require an altemative
solution.

3001 Nelson Countv Sherlffs Deoartment KY Nelson 1 TDMAiGSM 111/2001 N Y 11127/2001
3001 Nelson County Sherlffs Department KY Nelson 2 TDMAiGSM 10/11/2004 N N TBD 4 ACC cell site configuration may

make location accuracy a problem,
ACC is engaged with 3rd party
vendor to resolve the situation.

3021 Rockcastle Counhl 9-1-1 KY Rockcastle 1 TDMAiGSM 111/2001 N Y 09/24/2001
3021 Rockcastle County 9-1·1 KY Rockcastle 2 TDMAiGSM 10/11/2004 N N TBD 4 ACC is working with 3rd party

vendor to deploy request. ACC is
communicating with PSAP
regarding time frame for
deolovment.

2993 Monticello-Wayne County Dispatch Center KY Wayne 1 TDMAiGSM 1/112001 N Y 0912412001

2993 Monllcello-Wayne County Dispatch Center KY Wayne 2 TDMAiGSM 10/11/2004 N N TBD 4 ACC is working with 3rd party
vendor to deploy request and
resolve deployment issues. ACC
cell site configuration may make
location accuracy a oroblem.

2967 McCrearv Countv 9-1-1 KY McCrearv 1 TDMAiGSM 111/2001 N Y 09/24/2001
2967 McCreary County 9-1-1 KY McCreary 2 TDMAiGSM 10/11/2004 N N TBD 4 ACC maIntains only one cell site in

area so locatIon accuracy will be a
problem. ACC Is engaged wllh 3rd
party vendor to resolve the
situation.

2966 Mavsville Emeraencv Services KY Mason 1 TDMAiGSM 111/2001 N Y 06/29/2001
2966 Maysville Emergency Services KY Mason 2 TDMAiGSM 6110/2004 N N TBD 4 ACC maintains only one cell site In

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve Ihe
slluation. ACC records reneclthal
PSAP has yet to provide necessary
Richardson documentation.

292 Hart Count Disoatch KY Hart 1 TDMAiGSM 111/2001 N Y 08/21/2001
292 Hart County Dispatch KY Hart 2 TDMAiGSM 10/11/2004 N N TBD 4 ACC Is working wllh 3rd party

vendor to deploy request. ACC Is
communicating with PSAP
regarding time frame for
deDiovment.

2696 Danvllle·Bovle Countv 9-1-1 Center KY Bo Ie 1 TDMAiGSM 6/17/2000 N Y 08114/2001
2698 Danville-Boyle County 9-1-1 Center KY Boyle 2 TDMAiGSM 6/15/2004 N N TBD 4 ACC maIntains only two cell sites In

area so location accuracy will be a
problem, ACC is engaged with 3rd
party vendor to resolve the
situation.

2669 Bath Countv DlsDatch KY Bath 1 TDMAiGSM 1/112001 N Y 0610512001
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Appendix A
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

286£ Bath County Dispatch KY Bath 2 TDMAIGSM 10/11/2004 N N TBO 4 ACC maintains only two cell sites in
area so location accuracy will be a
problem. ACC Is engaged wllh 3rd
party vendor to resolve the
situation.

2970 Lewis Countv Detention Center KY Lewis 1 TDMAIGSM 1/1/2001 N Y 06105/2001
2970 Lewis County Detention Center KY Lewis 2 TDMAIGSM 10/1112004 N N TBO 4 ACC maintains only two cell sites in

area so location accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation.

2990 Menifee Counlv Fire DisDalch KY Menifee 1 TDMAIGSM 1/112001 N Y 0513112001
2990 Menifee County Fire Dispalch KY Menifee 2 TDMAIGSM 10/1112004 N N TBD 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC is engaged wilh 3rd
party vendor to resolve the
situation.

2972 lincoln CDunlv 9-1-1 KY Lincoln 1 TDMAIGSM 1/1/2001 N Y 0513112001
2972 Lincoln County 9-1-1 KY lincoln 2 TDMAIGSM 10/11/2004 N N TBD 4 ACC maintains only two cell sites In

area so location accuracy wlll be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation.

3023 Russell Countv DlsDatch KY Russell 1 TDMAIGSM 111/2001 N Y 05/18/2001
3023 Russell County Dispatch KY Russell 2 TDMAIGSM 10111/2004 N N TBD 4 ACC maintains only one cell site in

area so locatIon accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation.

287 Bul1<esville Police DeDartment KY Cumberland 1 TDMAIGSM 1/112001 N Y 0511812001
2879 Bul1<esville Police Department KY Cumberland 2 TDMAIGSM 10/1112004 N N TBO 4 ACC maintains only one cell site In

area so location accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation.

2860 Albanv Police Deoartment KY Clinton 1 TDMAIGSM 111/2001 N Y 05/18/2001
2860 Albany Pollee Department KY Clinton 2 TDMAIGSM 10/11/2004 N N TBD 4 ACC maintains only two cell slles In

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situatIon.

3029 Soencer CounlY KY Scencer 1 TDMAIGSM 111/2001 N Y 08/09/2001
3029 Spencer County KY Spencer 2 TDMAIGSM 10/11/2004 N N TBD 4 ACC maintains only one cell slle In

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
sltuatlon.

2997 MI Sterlinn Police Deoartment KY Montnomerv 1 TDMAIGSM 1/1/2001 N y 0911912001
2979 Madison Countv E9-1-1 KY Madison 1 TDMAIGSM 8/11/1998 N Y 0711312001
2979 Madison County E9·1-1 KY Madison 2 TDMAIGSM 5126/2004 N N TBD 4 ACC is wol1<ing with 3rd party

vendor to deploy request. ACC is
communicating with PSAP
regarding time frame for
deployment. ACC records renect
that PSAP has yet 10 provide
necessary Richardson
documenta inn.

2994 Morehead Police Decartment KY Morehead/Rowan 1 TDMAIGSM 1119/2001 N Y 12/07/2001

2994 Morehead Pollee Department KY Morehead/Rowan 2 TDMAIGSM 05/21/2002 N N TBD 4 ACC has built an additional tower.
giving the county four towers to
provide an E911 Phase II solulion.
although coverage area will be
limited. ACC is wol1<ing with 3rd

arty vendor to deDlo renuest.
2859 Adair Countv 9-1-1 Center KY Adair 1 TDMAIGSM 71212001 N Y 12/06/2001

2859 Adair County 9-1-1 Center KY Adair 2 TDMAIGSM 312412004 N N TBD 4 ACC maintains only one cell slle In
area so location accuracy will be a
problem. ACC is engaged wilh 3rd
party vendor to resolve the
situation.
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

WIthdrawn

2992 Monroe County Ambulance and 9-1-1 KY Monroe 1 TDMAIGSM 114/2001 N Y 03/21/2002
Center

2992 Monroe County Ambulance and 9-1-1 KY Monroe 2 TDMAIGSM 5/20/2004 N N TBD 4 ACe maintains only one cell site In
Center area so location accuracy will be a

problem. ACC is engaged with 3rd
party vendor 10 resolve the
situallon. ACC records reflect that
PSAP has yet to provide necessary
Richardson documentation.

2864 camobellsville 9-1-1 Communicallons KY Tavlor 1 TOMAIGSM 1214/2000 N Y 0312212002
2864 campbellsville 9-1-1 Communicallons KY Taylor 2 TDMAIGSM 4/1512004 N N TBD 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

2922 Harrodsbura Police Deoariment KY Mercer 1 TDMAIGSM 4/30/2001 N Y 05/01/2002
2922 Harrodsburg Police Department KY Mercer 2 TDMAIGSM 3/2312004 N N TBD 4 ACe maintaIns only one cell slle In

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation. ACC has requested a
meeting with the PSAP to discuss
deolovment issues.

3017 Pulaski Countv 9-1-1 KY Pulaski 1 TDMAIGSM 711712000 N Y 12105/2001
3017 Pulaski County 9-1-1 KY Pulaski 2 TDMAIGSM 6/21/2004 N N TBD 4 ACC Is worKing with 3rd party

vendor to deploy request. ACC
records reflect that PSAP has yet to
pravlde necessary Richardson
documentation.

2864 Anderson Countv Ambulance Service KY Anderson 1 TDMAIGSM 212812001 N Y 0211812002
2920 Hardin eounlv 9-1-1 KY Hardin 1 TDMAIGSM 7/6/2000 N Y 12120/2001
2920 Hardin County 9-1-1 KY Hardin 2 TDMAIGSM 5128/2004 N N TBD 4 ACC is worKing wllh 3rd party

vendor to deoloY reouest.
2963 Larue Coun'" Disnatch KY Larue 1 TOMAIGSM 7/17/2000 N Y 1211912001
2963 Larue County Dispatch KY Larue 2 TDMAIGSM 9/1/2004 N N TBD 4 ACC maintains only two cell sites In

area so location accuracy wIll be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation, ACC records reflect that
PSAP has yet to provide necessary
Richardson documentation.

2916 Greensburn Police Denartment KY Green 1 TDMAIGSM 1/4/2001 N Y 12111/2001
2916 Greensburg Police Department KY Green 2 TDMAIGSM 7/15/2003 N N TBD 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve Ihe
slluallon. ACC has requested a
meeling with the PSAP to discuss
dsolovment issues.

2890 Casey Countv Disnatch KY Casev 1 TDMAIGSM 111/2001 N Y 12114/2001
2890 casey County Dispatch KY Casey 2 TDMAIGSM 10/11/2004 N N TBD 4 ACC maintains only one cell site in

area so location accuracy will be a
problem. ACC is engaged with 3rd
party yendar to resolve the
situation.

2876 Bracken County DJsoatch KY Bracken 1 TDMAIGSM 1/1/2001 N Y 04119/2002

2875 Bracken Countv DlsDatch KY Bracken 2 TDMAIGSM 10/11/2004 Y N TBD
2875 Bracken County Dispatch KY Bracken 2 TDMAIGSM 1/3112005 N N 07/3112005 Onginal request sent by Kentucky

Stale Police, but county has taken
oyer PSAP responsibilities and sent
new request, which Dobson is
treating as valid. ACC maIntains
only one cell site in area so location
accuracy will be a problem. ACe Is
engaged wllh 3rd party vendor to
resolve the situation.

2886 carlisle Police Deoartment KY Nicholas 1 TDMAIGSM 111/2001 N Y 04/1912002
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10 State Phase Request Made Request Request Deployed

Withdrawn

2886 Cartisle Pollee Department KY Nicholas 2 TDMAIGSM 10/11/2004 N N TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
situation.

3020 Robertson County EMS KY Robertson 1 TDMAIGSM 1/1/2001 N Y 04123/2002
3020 Robertson County EMS KY Robertson 2 TDMAIGSM 10/11/2004 N N NlA ACe maintains zero ceU siles in

area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

3030 Springfield·Washington County Eg·1-1 KY Washington 2 TDMAIGSM 3/31/2004 N N TBD 4 ACC maintains only one cell site In
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

2962 Lancaster Garrard 9-1·1 KY Garrard 2 TDMAIGSM 6/912004 N N TBD 4 ACe maintains only one cell site in
area so location accuracy will be a
problem. ACC Is engaged with 3rd
party vendor to resolve the
sItuation.

2907 Flemming County Dispatch KY Fleming 2 TDMAIGSM 6/3012004 N N TBD 4 ACC maintains only one cell site in
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation. ACC has requested a
meeting with the PSAP to discuss
deployment issues.

2967 Lebanon Pollee Department KY Marion 2 TDMAIGSM 10/1112004 N N TBD 4 ACC maintains only one cell site In
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
';"00';'

2931 Jackson County 9-1-1 KY Jackson 2 TOMAIGSM 10/11/2004 N N TBD 4 ACe maintains only one cell site In
area so location accuracy will be a
problem. ACC is engaged with 3rd
party vendor to resolve the
situation.

7567 Marion Countv Central Communications WV Marion 1 TDMAIGSM 6/112000 N Y 04/11/2001
7567 Manon County Central Communications WV Marton 2 TDMAIGSM 8/27/2003 N N 05/31/2005 4 ACC has installed the necessary

equipment for E911 Phase II service
for its TDMA networK and expects to
deploy by the end of lhe month.
ACC has installed part of ils GSM
network, and hopes to complete
deployment as soon as practicably
possible. ACC has been In contact
with PSAP to discuss deployment

7581 Moroantown Police Deoartment WV Mononoalia 1 TDMAIGSM 6/112000 N Y 03/30/2001

7581 Morgantown Pollee Department WV Monongalia 2 TDMAIGSM 8127/2003 N N 06101/2005 4 ACC has installed the necessary
equipment for E911 Phase II service
for its TOMA networ1< and expects to
deploy by the end of the month.
ACC has installed part of its GSM
networ1<. and hopes to complete
depioyment as soon as practicably
possible. ACC has been in contact
with PSAP to dIscuss deployment

755 Harrison County Bureau of Emergency WV Harrison 1 TOMAIGSM 6/112000 N Y 03/30/2001

Services
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

7559 Harrison County Bureau of Emergency VW Harrison 2 TDMAIGSM 8127/2003 N N 06/02/2005 4 ACC has installed the necessary
Services equlpmentfor E911 Phase II service

for its TDMA network and expects to
deploy by the end of the month.
ACC has installed part of its GSM
networ!<. and hopes to complete
deployment as soon as practicably
possible. ACe has been in contact
with PSAP to discuss deployment

7589 Preston Countv-Communications Center VW Preston 1 TDMAIGSM 6/1/2000 N y 04/11/2001
758$ Preston County Communications Center VW Preston 2 TDMAIGSM 8/2712003 N N 06/0312005 4 ACC has installed the necessary

equipment for E911 Phase II service
for ils TDMA networ!< and expects to
deploy by the end of the month.
ACC has installed part of Its GSM
networ!<. and hopes to complete
deployment as soon as practicably
possible. ACe has been In contact
with PSAP to discuss deployment

7596 Ta"lor Count" Eme~encvServices VW Tavlor 1 TDMAIGSM 8/1/2000 N y 08/27/2002
7596 Taylor County Emergency Services VW Taylor 2 TDMAIGSM 8/27/2003 N N 06/06/2005 4 ACC has installed the necessary

equipment for E911 Phase II service
for its TDMA network and expects to
deploy by the end of the month.
ACC has installed part of Its GSM
network. and hopes to complete
deployment as soon as practicably
possible. ACC has been In contact
wllh PSAP to discuss deployment
schedule.

7608 Wetzel County Emergency VW Wetzel 1 TDMAIGSM 4/1812003 N y 1210312003
Communications

7605 West Union Fire Denartment CCI VW Doddri""e 1 TDMAIGSM 6/30/2003 N y 11114/2003
7605 West Union Fire Department (CCI) VW Doddridge 2 TDMAIGSM 3/18/2004 N N TBD 4 ACe maintains only one cell site In

area so location accuracy wlll be a
problem. ACe is engaged with 3rd
party vendor to resolve the
situation.

7593 Ritchie CountV CCI VW Ritchie 1 TDMAIGSM 6/30/2003 N y 11/14/2003
7593 Ritchie County (CCI) VW Ritchie 2 TDMAIGSM 3/18/2004 N N TBD 4 ACe maintaIns only one cell site in

area so location accuracy will be a
problem. ACe is engaged with 3rd
party vendor to resolve the

7543 Barbour County Communications Center VW Barbour 1 TDMAIGSM 6/812004 N N TBD 4 ACC Is having difficUlty in
establishing trunks to the selective
router. ACC is working with the LEC
to process the facilities orders.
Aee has been in contact with PSAP
to wor!< out deployment schedule.

7564 Lewis County 9-1-1 VW Lewis 1 TDMAIGSM 10/13/2004 N N TBD 4 AeC Is having difficulty In
establishing trunks to the selective
router. ACe is working with the LEC
to process the facilities orders.
ACe has been in contact with PSAP
to wor!< out deployment schedule.

7564 Lewis County 9-1-2 VW Lewis 2 TDMAIGSM 10/13/2004 N N TBD 4 Phase II is contingent on installation
of necessary Phase I equipment.
See Lewis Phase I (PSAP 10#
7564)
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7553 Gilmer County Sheriffs Department VW Gilmer 1 TDMAIGSM 10/1312004 N N TBD 4 ACC is having difficulty In
establishing trunks to the selective
router. ACC is working with the LEC
to process the facilities orders.
ACC has been in contact with PSAP
to work out deployment schedule.

7553 Gilmer County Sheriffs Department VW Gilmer 2 TDMAIGSM 1011312004 N N TBD 4 see Phase I (Gilmer PSAP 107553)
ACe maintains only one cell sile in
area and location accuracy will be a
problem.

3456 Marouette Countv Central DisDatch MI Marouette 1 TDMAIGSM 4/30/2001 N Y 02/21/2002
3456 Marquette County Central Dispatch MI Marquette 2 TDMAIGSM 1/28/2004 N N TDMA - 5/9/05 4 ACC expects to deploy TDMA E911

GSM -7/15/05 service by 5/9/05. GsM E911
service cannot be deployed until
mid-July when 3rd party provider
perfonns necessary software
upgrade. PSAP has been informed
of necessary upgrade.

3369 Dickinson Countv Sheriffs Office MI Dickinson 1 TDMAIGSM 4/30/2001 N Y 02/2112002
3369 Dickinson County Sheriffs Office MI Dickinson 2 TDMAIGsM 1/27/2004 N N TDMA - 5/9/05 4 ACC expects to deploy TDMA E911

GSM -7/15/05 service by 5/9/05. GSM E911
service cannot be deployed until
mid-July when 3rd party prOVider
performs.necessary software
upgrade. PSAP has been informed
of necessary upgrade. ACC
maintains only one cell sIte In
county and location accuracy will be
a problem.

3464 Menominee Countv Central Disoatch MI Menominee 1 TDMAIGSM 4/30/2001 N Y 02/25/2002
3464 Menominee County Central Dispatch MI Menominee 2 TDMAIGSM 1/2912004 N N TDMA - 5/9/05 4 ACC expects to deploy TDMA E911

GSM - 7/15/05 service by 5/9/05. GSM E911
service cannot be deployed until
mid-July when 3rd party provider
performs necessary software
upgrade. PSAP has been Informed
of necessary upgrade.

3422 Iron Countv 9-1-1 MI tron 1 TDMAIGsM 4/30/2001 N Y 02127/2002
3422 Iron County 9-1-2 MI Iron 2 TDMAIGSM 1120/2004 N N TDMA - 5/9/05 4 ACC expects to deploy TDMA E911

GSM - 7/15/05 service by 5/9/05. GsM E911
service cannot be deployed until
mid-July when 3rd pany provider
performs necessary software
upgrade. PSAP has been informed
of necessary upgrade. ACC
maintains only one cell site in
county and location accuracy will be

.nhl>~

3516 Ontonaaon Countv Sheriffs Office MI Onlonaaon 1 TDMAIGSM 4/30/2001 N Y 10/02/2003
3516 Ontonagon County Sheriffs Office MI Ontonagon 2 TDMAIGsM 4/23/2004 N N TDMA - 5/9/05 4 ACC expects to deploy TDMA E911

GSM - 7/15/05 service by 5/9/05. GSM E911
service cannot be deployed until
mid-July when 3rd party provider
performs necessary software
upgrade. PsAP has been informed
of necessary upgrade. ACC
maintains only one cell site in
county and location accuracy will be
a problem.

3433 Keweenaw Countv Sheriffs Office MI Keweenaw 1 TDMAIGsM 4/30/2001 N Y 09/30/2003
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3433 Keweenaw County Sheriffs Office MI Keweenaw 2 TDMAIGSM 1111512004 N N TDMA - 519105 ACC expects 10 deploy TDMA E911
GSM -7115105 service by 519105. GSM E911

service cannol be deployed until
mid-July when 3rd party provider
perfonns necessary software
upgrade. PSAP has been Informed
of necessary upgrade.

3413 Hounhlon Countv Central Disoatch MI Houohton 1 TDMAIGSM 413012001 N Y 0312812002
3413 Houghton County Central Dispatch MI Houghton 2 TDMAIGSM 11612004 N N TDMA - 519105 4 ACC is wor1<ing with 3rd parly

GSM - 7115105 vendor to deploy Phase II WLS
equipment. ACC Is In contact with
PSAP regarding deploymenl
schedule.

3319 Baraoa Countv Sheriff MI Barana 1 TDMAIGSM 413012001 N y 1010212003
3319 Baraga County Sheriff MI Baraga 2 TDMAIGSM 911912003 N N TDMA - 519105 4 ACC Is wor1<lng willl 3rd party

GSM -7115105 vendor to update necessary
equlpmenl and deploy Phase II
WLS equipment. ACC is in contact
with PSAP regarding deploymenl
schedule. ACC has only one lower
In this county and once deployed
accuracy remains a problem

3393 Gooeblc CounlY Sheriffs Office MI Gnnebic 1 TDMAIGSM 212412003 N Y 1210312003
3393 Gogeblc County Sheriffs Office MI Gogebic 2 TDMAIGSM 212512004 N N TDMA - 519105 4 ACC expects to deploy TDMA E911

GSM - 7115105 service by 519105. GSM E911
service cannol be deployed unlit
mid-July when 3rd party provider
performs necessary software
upgrade. PSAP has been informed
of necessary upgrade.

3596 Aitkin CounlY Sheriffs Office MN Ailkin 1 TDMAIGSM 113112001 N Y 0312012003
3596 Aitkin County Sheriffs Office MN Aitkin 2 TDMAIGSM 31112002 N N TBD Slate of Minnesota, Deparlment of

Admlnlslrallon, Slatewide 9-1-1
Program has requested Phase II
service for all counties in whIch
ACC serves. Counties involved
have demonstrated readiness for
accepting Phase II Information.
ACC recentiy met with E911
administrator to negotIate an
altematlve deployment date. ACC
is waiting on a necessary software
upgrade from 3rd party vendor and
will be able 10 deploy E911 service
pending upgrade.

3600 Becker Counlv Sheriffs Office MN Becker 1 TDMAIGSM 113112001 N Y 0211212003
3600 Becker Counly Sheriffs Office MN Becker 2 TDMAIGSM 31112002 N N TBD See comment for Aitkin, MN

PSAPID 3596\.
3601 Bellraml CounlY Law Enforcement Center MN Beltrami 1 TDMAIGSM 113112001 N y 0711012002
3601 Beltrami County Law Enforcement Center MN Beitrami 2 TDMAIGSM 31112002 N N TBD See comment for Aitkin, MN

PSAPID 3596\.
3610 Carlton CounlY Sheriffs Office MN Carllon 1 TDMAIGSM 113112001 N y 0312412004
3610 Carlton County Sheriffs Office MN Carllon 2 TDMAIGSM 31112002 N N TBD See comment for Aitkin, MN

I/PSAPID 3596\.
3612 Cass Counlv Sheriffs Office MN Cass 1 TDMAIGSM 113112001 N Y 0711012002
3612 Cass County Sheriffs Office MN Cass 2 TDMAIGSM 31112002 N N TBD See comment for Aitkin, MN

IIPSAPID 3596\.
3620 Crow Wino Counlv Sheriffs Office MN Crow Wino 1 TDMAIGSM 113112001 N Y 0311712003
3620 Crow Wing County Sheriffs Office MN Crow Wing 2 TDMAIGSM 31112002 N N TBD See comment for Aitkin, MN

PSAPID 3596\.
3623 Douolas Counlv Sheriffs Office MN Douolas 1 TDMAIGSM 113112001 N y 0612712002
3623 Douglas County Sheriffs Office MN Douglas 2 TDMAIGSM 31112002 N N TBD See commenl for Ailkln, MN

PSAPID 3596I.
3633 Granl Countv Sheriffs Office MN Grant 1 TDMAIGSM 113112001 N y 0710612002
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3633 Grant County Sheriffs Office MN Grant 2 TDMAIGSM 3/1/2002 N N TSD See comment for AitkIn, MN
PSAPID 3596\.

3640 Hubbard Cauntv Sheriffs Office MN Hubbard 1 TDMAIGSM 1/3112001 N y 03/23/2004
3640 HUbbard County Sheriffs Office MN Hubbard 2 TDMAIGSM 3/1/2002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
3643 Itasca County Shenffs Office MN Itasca 1 TDMAIGSM 1/31/2001 N y 07/12/2002
3643 Itasca County Shenffs Office MN Itasca 2 TDMAIGSM 3/1/2002 N N TBD See comment for Aitkin, MN

PSAPiD 35961.
3646 Kanabec County Shenffs Office MN Kanabec 1 TDMAIGSM 1/31/2001 N y 07/03/2002
3646 Kanabec County Sheriffs Office MN Kanabec 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
3648 Koochichino County Sheriffs Office MN Koochichino 1 TDMAIGSM 113112001 N y 03123/2004
3648 Koochiching County Sheriffs Office MN Koochiching 2 TDMAlGSM 3/1/2002 N N TSD See comment for Aitkin, MN

PSAPID 3596\.
3650 Lake Countv Sheriffs Office MN Lake 1 TDMAIGSM 113112001 N y 4/3112002
3650 Lake County Sheriffs Office MN Lake 2 TDMAIGSM 3/1/2002 N N TBD See comment for Aitkin, MN

PSAPID 35961.
3667 Mille Lacs County Sheriffs Office MN Mille Lacs 1 TDMAIGSM 1131/2001 N y 02118/2003
3667 Mille Lacs County Sheriffs Office MN Mille Lacs 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
3685 heriffs Office MN Morrison 1 DMAIGSM 1/31/2001 N Y 03/18/2003
3685 Monison County Sheriffs Office MN Morrison 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 3596 .
3695 Otter Tall Countv Sheriffs Office MN OtterTail 1 TDMAIGSM 1/31/2001 N Y 06/27/2002
3695 Otter Tall County Shenffs Office MN OtterTail 2 TDMAIGSM 3/1/2002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
389A lin~ r.t"luntv ~heriffs ~ffi('.A MN Pine 1 DMA/r::~M /~1/,nn1 N V Of'./27/200
3698 Pine County Shenffs Office MN Pine 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 3596 .
3701 Pooe Countv Shenffs Office MN Pace 1 TDMAIGSM 1/3112001 N y 02119/2003
3701 Pope County Sheriffs Office MN Pope 2 TDMAIGSM 3/1/2002 N N TSD See comment for Ailkin, MN

PSAPID 3596\.
3716 St Louis County Emergency MN St Louis North 1 TDMAIGSM 1/3112001 N y 0211312003

Communications-Duluth
3716 St Louis County Emergency MN SI Louis North 2 TDMAIGSM 3/112002 N N TBD See comment for Aitkin, MN

Communications-Duluth PSAPID 35961.
3717 St Louis County Emergency MN St Louis South 1 TDMAIGSM 1/3112001 N Y 02/17/2003

Communlcatlons-Vlroinia
3717 St Louis County Emergency MN St Louis South 2 TDMAIGSM 3/1/2002 N N TSD See comment for Aitkin, MN

Communications-Viroinia PSAPID 35961.
3723 Stevens County Sheriffs Office MN Stevens 1 TDMAIGSM 1/3112002 N y 09/23/2003
3723 Stevens County Sheriffs Office MN Stevens 2 TDMAIGSM 3/1/2002 N N TSD See comment for Aitkin, MN

PSAPID 3596\.
3724 Swift County Sheriffs Office MN Swift 1 TDMAIGSM 1/31/2001 N y 05/06/2002
3724 Swift County Sheriffs Office MN Swift 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
372 Todd Countv Sheriffs Office MN Todd 1 TDMAIGSM 1131/2001 N y 03/1712003
3726 Todd County Sheriffs Office MN Todd 2 TDMAIGSM 3/112002 N N TSD See comment for AIlkln, MN

PSAPID 3596\.
3730 Wadena Countv Sheriffs Office MN Wadena 1 TDMAIGSM 1/3112001 N y 05/0612002
3730 Wadena County Sheriffs Office MN Wadena 2 TDMAIGSM 3/112002 N N TSD See comment for Aitkin, MN

PSAPID 35961.
3737 Wilkin Countv Law Enforcement Center MN Wilkin 1 TDMAIGSM 1/3112001 N y 02/1212003
3737 Wilkin County Law Enforcement Center MN Wilkin 2 TDMAIGSM 3/1/2002 N N TSD See comment for Aitkin, MN

PSAPID 3596 .
5369 Hocklno County 9-1-1 OH Hockino 1 TDMAIGSM 3/1/2002 N y 06/18/2002

5369 Hocking County 9-1-1 OH Hocking 2 TDMAIGSM 3/1/2002 N N TSD 4 ACC maintains only one cell site In
area and location accuracy will be a
problem. ACC continues to work to
resolve deployment Issues. ACe
Intends to deploy fully once these
issues can be resolved. ACC Is
planning to meet with PSAP to
further discuss deployment issues.

27811 Monlaomerv Countv Sheriffs Office KS Manlaomerv 1 TDMAIGSM 7/15/2002 N y 1110712003
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2788 Montgomery County Sheriffs Office KS Montgomery 2 TDMAIGSM 7/1512002 N N TaD 4 ACC is working with the 3rd party
vendor to engineer means to
comply with the FCC E911 Phase II
requirements.

5197 Schoharie Countv Sheriffs Deoartment NY Schoharie 1 TDMAIGSM 11/4/2002 N Y 10/03/2003
5197 Schoharte County Sheriffs Department NY Schoharie 2 TDMAIGSM 11/412002 9/20/2004 N N Initial PSAP request withdrawn.

New request concurrently submitted
byPSAP.

5197 Schoharie County Sheriffs Department NY Schoharie 2 TDMAIGSM 9/20/2004 N N TBD 4 ACC is working with E-911 vendors
to deploy the Phase II Request.

5173 Otsego County Public Safety NY Otsego 1 TDMAIGSM 02120/2003 N Y 09/03/2003
Communications

5173 Otsego County Public Safety NY Otsego 2 TDMAIGSM 0212012003 N N TBD 4 ACC is working with E-911 vendors
Communications to deploy the Phase II Request.

5220 Ulster County E.mergency Communication NY Ulster 1 TDMAIGSM 02/04/2003 N Y OS/28/2004
Center At Golden Hill

5220 Ulster County Emergency Communication NY Ulster 2 TDMAIGSM 07/29/2004 N Y 04/19/2005

Center At Golden Hill
9512 Oranoe Coun!'. Emeraencv Services NY Oranoe 1 TDMAIGSM 06108/2004 N Y 04/05/2005
5068 Dutchess Coun Sheriffs Deoartment NY Dutchess 1 TDMAIGSM 06116/2003 N Y 0811212004
5208 Steuben Coun Sheriffs Office NY Steuben 1 TDMAIGSM 11/03/2004 N N TBD
5208 Steuben Coun Sheriffs Office NY Steuben 2 TDMAIGSM 11/0312004 N N TBD
7458 Marinette Countv WI Marinette 1 TDMAIGSM 01/1812005 N N 07/1812005
7458 Marinette Coun WI Marinette 2 TDMAIGSM 01/18/2005 N N 07/1812005
7455 Lincoln County Emeraencv Manaoement WI Lincoln 1 TDMAIGSM 01/19/2005 N N 07/19/2005
7455 Lincoln County Emeraencv Manaoement WI Lincoln 2 TDMAIGSM 01/19/2005 N N 07119/2005
7524 Vilas County Sheriffs Deoartment WI Vilas 1 TDMAIGSM 04/1412005 N N 10/1112005
7524 Vilas Countv Sheriffs Deoartment WI Vilas 2 TDMAIGSM 04/14/2005 N N 10/11/2005
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